

PUBLIC WORKS

| DISTRICTS | SECTOR | PROJECT TITLE | PROJECT COST | AMOUNT RECEIVED/ FROM RLDSF | AMOUNT PAID TO CONTRACTORS | AMOUNT TRANSFERRED AT SECTOR LEVEL | PLANNED QUANTITIES | | REALISED QUANTITIES | | | Wage rate | AMOUNT PAID TO BENEFICIARIES | HOUSEHOLDS WHO HAVE PARTICIPATED | | | AMOUNT NOT YET RECEIVED/ FROM RLDSF OR MINICOFIN 2012/2013 | COMMENT |
|-----------|--------------|---|--------------------|-----------------------------|----------------------------|------------------------------------|--------------------|------|---------------------|------|----|-----------|------------------------------|----------------------------------|---------------|-------------|--|---|
| | | | | | | | Quantity | Unit | Quantity | Unit | % | | | Total | Female-Headed | Male-Headed | | |
| | KABAGALI | KUBAKA IKIGO NDERABUZIAMA | 406,107,752 | 301 287 642 | 301 287 642 | 0 | 1 | 1 | 1 | 1 | 98 | 1,000 | 9,599,000 | 68 | 44 | 24 | | inyubako yaruzuye |
| | KINIHIRA | KUGEZA AMASHANYAZI MURI NYAKOGO AVUYE | 151,200,027 | | | | | | | | | | | | | | | Biteganyijwe ko iyi mirimo izakorwa na EWSA, ubu harimo gukorwa inyigo. |
| | NTONGWE | KUBAKA MINI MARKET YA KAREBA | 50,333,246 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 | | | | | | | amasezerano yamaze gushyirwaho umkono , hasigaye gutanga avance de démarrage ngo imirimo itangire |
| | MWENDO | KURANGIZA IMIRIMO ITARARANGIYE KU KIGO NDERABUZIMA CYA MWENDO | 17,582,500 | | | | 1 | 1 | 1 | 1 | 78 | 1000 | 1,320,000 | 43 | 20 | 23 | | |
| | BYIMANA | KUGEZA AMAZI MU DUGUDU WA MAHEMBE | 19,897,690 | | | | | | | | | | | | | | | biteganyijwe ko iyi mirimo izakorwa na EWSA, ubu harimo gukorwa inyigo. |
| | BWERAMANA | KUBAKA MINI MARKET YA GITWE | 50,333,246 | | | | | | | | | | | | | | | Biri muri gahunda z'amasoko , harimo gutegurwa ibitabo by'amasoko. |
| | TOTAL | | 695,454,461 | 0 | 0 | 0 | | | | | | | 10,919,000 | 111 | 64 | 47 | - | |

Bikorewe mu RUHANGO ku wa 13/11/2013

NDAYISABYE Alphonse
RLDSF/ District